

- Public Abstract -

## Deliverable D1.6

### Risk Analysis and Contingency Plan N.1



This deliverable aims to monitor the critical risks for project implementation foreseen during the project proposal preparation phase and identify any new risks that might occur during the HEALTH-CODE project implementation. The risks analysed in this report are related to three main activities: i) research, ii) management, and iii) dissemination and exploitation of results.

A detailed analysis of the nature and dimension of these risks is outlined, including the work packages (WP) which they might affect, their likelihood, the envisaged measures to mitigate them as well as the designed contingency plan in case of their occurrence. The Coordination Team, the project manager and the consortium partners will ensure that the risk mitigation and contingency measures provided in this plan are met if needed.