



MilkQua

<http://www.milkqua.eu>

Milk Quality along the Dairy
Chain for a Safe and
Sustainable MILK

Section 2. Multi-topic-2018

Topic of the call:

1.3.2: Food Safety in Local Chains

Steering Board **Sept. 27-29^h, 2021, Lodi** ***WP1 – Management & coordination***

WP Leader: Latifa Najar, *Idele*

Partners involved: *Idele*



The PRIMA programme is supported under Horizon 2020, the European Union's Framework Programme for Research and Innovation



- 💧 To manage the joint governing structures
- 💧 To manage any knowledge and IP property issues
- 💧 To coordinate the interplays between partner organizations, governmental and industrial stakeholders
- 💧 To support the various partners in the organization of MILKQUA meetings
- 💧 To identify potential problems at an early stage and activate contingency plans

At least one representative from partner organisations...

Organisation	Representative	Position
IDELE	Latifa Abdennebi-Najar	Coordinator, WP1L
INRAE	Saïd Bouhallab	WP6L
CSIC	Sonia Andrés	WP4L
UMIL	Fabrizio Ceciliani	WP5L
UPFF	David Pereira	WP3L
INRAT	Hichem Bensalem	Partner
LPAM	Riadh Ksouri /Ibtissem Hamrouni	WP7L
ENMV	Monia Daaloul	Partner
OEP	Henda Hanafi	Partner
DELICE DANONE	Mohammed Ali Touzri	Partner

...and invitees

Reporting Period 1

Reporting Period 2

Reporting Period 3

Launch Meeting

1st Project Steering Board
Paris

2nd Project Steering Board
Lodi

3rd Project Steering Board
Tunis?

Closing event & Project Steering Board ?

Stakeholder Meeting

Stakeholder Meeting

Stakeholder Meeting

Stakeholder Meeting

Stakeholder Meeting

Stakeholder Meeting

Stakeholder Meeting

Stakeholder Meeting

M1

M6

M12

M18

M24

M30

M36

M38

M42

M48

★ Starting date
April 1st 2019

June 2020

Sept. 2021

April 2022

June 2022

Sept. 2022

March 2023

Consortium Agreement

1st Report
October 2020

2nd Report
April 2022

3rd Report
End of the Project



WP/partner	M-M	Idele	CSIC	INRAe	UPFF	LPAF	LPAM	UMIL	OEP
WP2 - Innovative QMP Practices in Tunisia	M1-34	X							X
WP3 - In Vitro Evaluation of Bioactive Molecules and Extracts	M1-18		X		X		X		
WP4 - In Vivo Evaluation of Bioactive Molecules and Extracts	M1-32	X	X			X			
WP5 - System Biology Assessment of the Effects of EO after In Vitro and In Vivo Studies	M19-32	X	X					X	
WP6 - Milk and Dairy Products Processing and Consumer Studies	M12-30	X		X			X		
WP7 - Consumer Assessment of Milk	M11-30								

❖ Risk of delay !

❖ On time !

❖ Risk of delay !

❖ Risk of delay !

❖ No visibility !

❖ ON TIME

Table of deliverables

Achievements since the last Steering Board, June 2020

- 💧 First mid-term report
- 💧 Update of PRIMA SmartSheet reporting platform
- 💧 Update of PRIMA MEL reporting platform
- 💧 Consortium Publication with Ralph Nehme
- 💧 Creation of the SIPVEC, Scientific, Intellectual Property, Valorisation and Exploitation Committee
- 💧 Scientific meeting / webinar on 19th March 2021
- 💧 Networking with 2 PRIMA projects: Camelmilk & Artisanefood

WP1

- 💧 Need more discussions between partners within WPs and across WPs
- 💧 Organising other scientific webinars
- 💧 New opportunities from networking with CamelMilk & Artisan Food PRIMA projects
- 💧 Finding other UE funding opportunity for a follow up project

WP2

- 💧 Better define stakeholders' expectations regarding MilkQua
- 💧 Clarify Danone's position in the project?

WP3

- 💧 Extension to other *in vitro* studies

WP4

- 💧 Extension to other *in vivo* studies due to Eos regulations

WP5

- 💧 Interactions with other WPs

WP6

- 💧 Interactions with WP3

WP7

- 💧 Large scale consumers study

WP8

- 💧 Opportunities for publications
- 💧 Important to have a representative by institution in the SIPVEC

- 💧 Review meeting 8th October 2021
 - Prepare slides and partners participation to answer technical questions*
- 💧 Nomination of MilkQua at the French ITA Innov contest
 - MilkQua has been nominated! the finalist will be known at the “Salon de l’Agriculture”, March 2022, Paris*
- 💧 List of MilkQua publications: *To be updated*
- 💧 Second Reporting to PRIMA at M36, March 2022
- 💧 Update of MEL Reporting platform
- 💧 Request of a 2nd extension of the project for 6 months until March 2023?
- 💧 Next project steering board:
 - in Tunisia, in June 2022, back to back to the « Milk, Vector of Development » Congress?*
 - or in Porto, in Sept. 2022, next to the EAAP Annual meeting?*
- 💧 Coordination of the publication of results, in connection with SIPVEC



Project manager (Idele)
florence.macherez@idele.fr



Project manager (UMIL)
chiara.mariani@unimi.it



Project assistance (Idele)
Djamila.meliani@idele.fr

Thank you for your attention !

latifa.najar@idele.fr